







WEEKLY STATUS REPORT

TEAM:	Nangka (Group 9)	DATE:	September 29, 2025
WEEK:	4th	VENUE:	EARIST
ATTENDEES:			
NAME		SIGNATURE	
1. Albuera, Jeremy G.			
2. Ibarra, Ivell Jay R.			
3. Onnagan, Sebastian B.			
4. Pierre, Shobe R.			
5. Tranquena, Joshua B.			
6. Zambrona, Raph Kenneth M.			
AGENDAS:			
<ul style="list-style-type: none">• Planning• Requirement Analysis			
DISCUSSIONS: The group is currently in the planning and requirement analysis phase for the PWD Management Information System intended for Barangay Nangka. The team is planning how the system will work, who will use it, and what goals it aims to achieve. Members are preparing to set the project timeline, assign specific tasks, and determine the resources needed to complete the system successfully. As part of the requirement analysis, the group plans to gather and study all necessary information to identify the essential features such as user login, PWD registration, categorization based on disability type, and report generation. This stage will ensure that the system design will meet the needs of Barangay Nangka and provide an efficient way for staff to manage and monitor PWD records.			
NEXT WEEK PLAN ACTIVITIES			
<ul style="list-style-type: none">• Planning• Requirement Analysis			

WEEKLY STATUS REPORT

PREPARED BY: REVIEWED BY:

Jeremy G. Albuera Sebastian B. Onnagan
Documentation Leader QA LEADER

CHECKED BY: APPROVED BY:

Shobe R.Pierre Ernanie M. Carlos Jr.,MIT
PROJ. LEADER ADVISER

Attachments: